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Rachlin Architects
Siemens
7,500 SF
Bond 'E'
B

The new Central Plant and utility improvements are
underway which will replace obsolete existing
individual building systems with a new centralized
efficient and economical system. The PCC Central
Plant will incorporate space for a maintenance
facility, public safety office, and a new Verizon MDF
building, and the new PCC Campus Restroom.

A Request for Proposals was issued to three energy
services companies to build, operate, and maintain
the Central Plants. Proposals were received and
evaluated. A contract has been awarded to
Siemens.

$5,036,849
March 2006

Pacific Coast Campus
New Central Plant Structure
Central Plant, Maintenance Facility, Public Safety, Restroom

Construction Phase
99% Complete
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